
ENGINEERING MANAGEMENT SUPPORT INC. 

7220 West Jefferson Avenue, Suite 406 
Lakewood, CO 80235 

October 28, 2013 

U.S. Environmental Protection Agency 
Region VII SUPR/MOKS 
1120 1 Renner Boulevard 
Lenexa, KS 66219 

ATTENTION: Mr. Dan Gravatt 

Telephone (303) 940-3426 
Telecopier (303) 940-3422 

VIA: Electronic Mail 

SUBJECT: Revised Work Plan- Alternative Area 2 Excavation Depths and 
Volumes, West Lake Landfill Operable Unit 1, Bridgeton, Missouri 

Dear Mr. Gravatt, 

On behalf of Cotter Corporation (N.S.L.), Bridgeton Landfill, LLC., Rock Road 
Industries, Inc., and the United Sates Department ofEnergy (the "Respondents"), 
Engineering Management Support Inc. (EMSI) submits the attached revised Work Plan­
Alternative Area 2 Excavation Depths and Volumes. The attached work plan has been 
revised to address comments provided by EPA's National Remedy Review Board 
(NRRB) and by the Missouri Department of Natural Resources regarding the specific 
sections of the Supplemental Feasibility Study (SFS) report that may need to be revised to 
incorporate the results of the evaluations of the alternative depths and volume of 
radiologically-impacted material (RIM) in Area 2. 

With regard to the comment that " ... the 500,000 cubic yards amount corresponding to the 
'complete rad removal' option likely overstates the volume and cost associated with a 
reasonable excavation remedy, especially where it appears feasible to separate out 
uncontaminated overburden material (e.g., construction debris)," we do not understand 
the basis or nature of the NRRB comment. The volume of RIM identified in Areas 1 and 
2 for possible excavation under the "complete rad removal" is actually 335,500 bank 
cubic yards (bey) (see Section 2.2.4 of the December 2011 SFS report). The SFS 
evaluations also identified 359,000 bey of non-RIM overburden material (including both 
non-RIM solid waste and inert fill material) located over the RIM in Areas 1 and 2 that 
would need to be removed and segregated as part of any attempt to remove the underlying 
RIM. 

The methods used to develop these volume estimates for both RIM and overburden were 
discussed with EPA during a webinar meeting prior to preparation of the SFS, and were 
subject to EPA review and approval during development of the draft and final SFS report. 
We do not understand the basis for the value of 500,000 cubic yards cited by the NRRB 
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or the apparent misunderstanding of the NRRB regarding the fact the prior SFS 
evaluations included separation of non-RIM overburden material from the volumes of 
RIM to be excavated and disposed elsewhere. 

With respect to the comments provided by the NRRB regarding consistency of the 
evaluation of alternative Area 2 RIM depths and volume with comments and 
recommendations provided by the NRRB, we look to EPA Region VII to address these 
comments with the NRRB. The Work Plan previously provided to EPA and the attached 
revised Work Plan address EPA's request (as stated in EPA's October 12, 2012letter to 
the Respondents) that the volume of RIM considered for possible excavation under the 
"complete rad removal" alternatives be revised to exclude deeper intervals in soil borings 
WL-210 and WL-235 in Area 2. With respect to consideration of other alternative 
volumes of RIM for examination of possible excavation, this activity is addressed in the 
separate Work Plan- Partial Excavation Alternative. 

If you have any questions or desire additional information related to this work plan or any 
other aspect of the project, please do not hesitate to contact me. 
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Shawn Muenks- Missouri Dept of Natural Resources 
Victoria Warren- Republic Services, Inc. 
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